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Salient Features:

> Location

> Irrigable Command Area
> Taluks to be benefited

> Components of Scheme

Present Stage of Work

Expenditure incurred

First Head Work at Marol

On the foreshore of Narayanapur
Reservoir near Marol village of Hungund
taluk.

26,200 Ha.
Hungund Taluk of Bagalkot District.

1%t Head Work — At Marol
2" Head Work — At Ramawadagi

Main Canal :

1! Stage - East Canal — 42 KMs
West Canal — 72 KMs

2" Stage — East Canal — 19 KMs
West Canal — 35 KMs

Hungund Branch Canal — 31 KMs

1% Head Work completed.

2" Head Work in progress (turn key)

1st Stage West Canal KM 0.00 to 8.00
in progress.

Package tenders invited for 1% Stage
West Canal KM 8.00 to 21.00 &
Disty.No.1, 2, 3,5 & 6.

Rs.48.61 Crores as on Feb '09.




