
Clarifications issued during pre-bid meeting held on 10.01.2012 in the office of the Managing Director KBJNL Bangalore 
 
 
Name of Work : Consultancy services for Detailed survey, Investigation, Detailed engineering, Preparation of designs, Drawings, cost 

estimates, Draft tyender papers and necessary Land acquisition proposals of Bijapur main canal (beyond don river), 
and Tidagundi branch canal network for Mulwad Lift Irrigation UKP Stage - III (Package-II) 

 
    
I SNC LAVALIN INFARSTRUCTURES PVT LTD 
    

S. No. Reference Clarification sought by Bidders Clarification given by KBJNL 

1  As could be seen from the tender notification and also 
tender documents the quantum of work appears to be 
sizeable and in this regard sufficient time is required to 
assess the amount to be quoted. A minimum period of 
20 days may please be extended for submission of 
tenders 

15 days from the date of pre bid meeting is approved. 
Accordingly the schedule of events in clause in 6.5.and 
6.6 is modified. 

2  Topographical survey for Head works, Main canal and 
Distributary network (including laterals and sub 
laterals) etc requires more period since alternative 
alignments etc has to be done before getting 
approvals. The stipulated period for completion of work 
(including monsoon) is given as 9 months. – Please 
increase the period to 12 months at least. 

Not agreed 

3  In Page No 8&9, Sl No 6 it is stated as “non enclosing 
of consent letters will automatically result in non 
applying the marks” – On Page 41, Format of CV the 
certification and undertaking is being given at the 
end of CV. Please clarify whether a separate 
consent letter is required. 

Yes – required 

4  The criteria fixed for past experience of similar nature 
in terms of number of assignments and area of 
1,00,000 Hectares appears to be too high. This can be 
reduced to 20,000 Hectares so that more consultants 
can participate under fair and healthy competition and 
also to break the monopoly of very few.  
 
 

Not agreed 



5 Page No 13, Sl No 7.2 Page No 13, Sl No 7.2 it is given as “In case the bids 
have been taken as joint venture, then 50% of the 
value of each partner will be taken for calculating 
eligibility criteria” – In case of JV the lead partner’s 
experience/works should be given more weight 
age - Please clarify. 
 

Not agreed  

6  Under technical requirements for survey 
equipments/licensed software for carrying out the 
assignment the Memorandum Of Understanding 
(MOU) or JV that the lead consultant can have with the 
professional and reputed topographical survey 
company who are well specialized and who can 
provide well experienced staff to handle this type of 
work precisely and also in time should be considered 
for satisfying the technical requirements. This practice 
is prevailing in all the departments where the 
magnitude of this type of work is involved for speedy 
execution and preciseness 

Joint ventures must have been formed before bidding 
for the assignment. 

 

 

 

 

 

Executive Engineer KBJNL 
MLI Division No.1 Mattihal  



Clarifications issued during pre-bid meeting held on 10.01.2012 in the office of the Managing Director KBJNL Bangalore 
 
 
Name of Work : Consultancy services for Detailed survey, Investigation, Detailed engineering, Preparation of designs, Drawings, cost 

estimates, Draft tyender papers and necessary Land acquisition proposals of Bijapur main canal (beyond don river), 
and Tidagundi branch canal network for Mulwad Lift Irrigation UKP Stage - III (Package-II) 

 
 

II 
 

URS Scott Wilson India Private Limitted New Delhi 

S. No. Reference Clarification sought by Bidders Clarification given by KBJNL 
1 Page 12, Paragraph 6.5 

and 6.6  
The pre-bid conference is on 10-01-2012 and the 
submission of e-tendering document is upt016-
012012. The time between the pre-bid conference and 
the submission of e-tendering document is too short. 
Usually three weeks time is given for submission of the 
proposal after giving clarification of pre-bid queries. 
Submission date of e-tendering document may please 
be extended accordingly.  

15 days from the date of pre bid meeting is approved. 
Accordingly the schedule of events in clause in 6.5.and 
6.6 is modified. 

2  Pages 8 and 25  The qualifications of Senior Hydrological Engineer, 
Senior Geologist and Senior Electro Mechanical 
Engineer given in page 8 and page 25 do not tally. 
This may please be corrected.  

Required qualification is Post Graduation.Accordingly 
modification is carried out in page-8. 

3  ! Pages 8 and 25 1  In respect of Senior Electro Mechanical Engineer and 
Design Engineer (Electro Mechanical) qualifications 
required are Graduate or Post Graduate in Civil 
Engineering. Usually these experts are from 
mechanical or electrical disciplines. This may please 
be considered.  

The post graduate in Mechanical / Electrical 
engineering is the requirement. The relevant clauses 
have been modified. 

4  Page 14, Paragraph 
7.10  

The second sentence, "If the rates quoted by the 
contractor(s) ....... over and above 125% of the 
estimated rates will be withheld during the progress of 
the work" is not clear. It appears that something is 
missing in the sentence. This may please be clarified.  

The clause relating to withholding of amount in excess 
of 125% has been deleted. 

5  Pages 18 and 19, I 
Paragraphs 3.4 ii), iii), 
iv), v) and vi)  

References have been made to Sections 5C, 50, 5E, 
5F and 5G. in these paragraphs. But those Sections 
do not appear in the RFP. This may please be 
clarified.  
 

5B may be read as 5.2         5G may be read as 5.6 
5D may be read as 5.3         5C – Deleted 
5E may be read as 5.4                   
5F may be read as 5.5                   



6  : Page 31 , Paragraph 
4.10 I c)  

It is mentioned that the payment is on the basis of the 
units mentioned in the Annexure -A. Where is 
Annexure -A in the RFP?  

Annexure-A is Schedule-B 

7  Page 311, Paragraph 
4.11  

In paragraph 4.11 i. It is mentioned that minimum 10 
km length of canal coverages completed in all respect 
in Item No.1 , 2, 3, 4, 5 of Schedule-B shall be criteria 
for payment. But as per Paragraph 7.11 "Payment 
Schedule" in pages 61-64 the payment shall be made 
as percentage of the agreement amount after 
completion of some specific works. It may please be 
clarified how these two criteria are correlated.  

For R.A. bills, minimum 10 KM length should be 
completed in all respect for items 1, 2, 3, 4, 5 of 
Schedule-B.  Payment will be made for the work done 
on the basis of % age provided in the mode of payment 
Page – 61 to 64 

8 Page47, Note of 
Summary of Cost 

It is stated that the breakup of cost given in Format 4 C 
is to facilitate assessment of reasonableness of  costs 
etc. Perhaps it will be Format 6.3 instead of Format 4 
C. 

Yes it is 6.3 instead of 4C 

9 

Page 49  

Under "6.3 Breakdowns of Costs -II. Support Staff' in 
notes it is instructed to provide the break up of the 
rates to show the basic salary, social costs and 
overhead. As per standard format of the World Bank or 
ADB, "fees" is also included in the break up. 
Necessary amendment may please be made 
accordingly. 
 

The break up is required to assess the costs involved 
but in no way it will affect the comparison of bids and 
basis for forming a decision 

10 Page 52, Paragraph 7.4  
 

As per scope of work the consultant is to prepare C- 
Plan. Is it Command area plan? This may please be  
confirmed.  
 
 
 

 

„C‟ plan is not only the command area plan, it should 
contain Distributary wise command area outlet wise 
block area, alignment of distributary and laterals, 
survey number wise – village wise area to be irrigated, 
structure details and apex details. 

11 Page 53, Paragraph It is indicated that topographical survey has alrea been 
done at an interval of 0.5 mtr. Contour. It may  please 
be confirmed whether the survey work has been done 
for the full command area related to this Package. 
 

Topographical survey conducted for an area of 237195 
Ha. and survey to be conducted for balance area. 



 

12 --  
 

The index map given in the RFP is not clear and does  
not give sufficient details. It is requested to please 
provide Package-wise index maps showing important 
components such as Head Works, Lead off Canal -I &  
II, Combined Canal, Malaghan West Canal, Bijapur  
Main Canal, Huvin Hipparagi Branch Canal, Basavan  
Bagewadi Branch Canal, Rising mains, Jackwells etc.  

Soft copy will be made available 

13 Pages 60-61, 
Paragraph 7.10.2 

As per Paragraph 7.10.2 Inception Report, 
Intermediate Report, Draft Report and Final Detailed 
Report are to be submitted _Time frame for 
submission of these reports except the Final Detailed 
Report has not been given in the RFP. Is there any 
time frame for  submission of these reports? 

Inception report to be submitted within 15 days after 
execution of the agreement.   
Intermediate report -  to be submitted once in 15 days 
Draft report to be submitted after completion of 
preliminary survey, design as and when completed 

14 Page 66, Paragraph     
4 iv)  

It is mentioned to take spot levels for Longitudinal 
section at an interval of 5 m. Usually for long sections 
of canals spot levels are taken at an interval of 30 m. 
This may please be considered.  

Longitudinal Section will be at 30 M. intervals 
accordingly the clause is modified 

15  As the date of pre-bid meeting is scheduled to be on 
10-01-2012 and the date of submission is 15-01-2012, 
there will be very short time left for the consultant to 
modify the bid as per the findings of Minutes of the 
Meeting.  Hence, you are kindly requested to extend 
the date of submission at least for a fortnight i.e., from 
15-01-2012 to 30-01-2012 to enable us to prepare 
comprehensive tender. 

15 days from the date of pre bid meeting is agreed .The 
corrections are carried out in the document.  
 
 
 

 

 

 

 

 

Executive Engineer KBJNL 
MLI Division No.1 Mattihal  



Clarifications issued during pre-bid meeting held on 10.01.2012 in the office of the Managing Director KBJNL Bangalore 
 
 
Name of Work : Consultancy services for Detailed survey, Investigation, Detailed engineering, Preparation of designs, Drawings, cost 

estimates, Draft tyender papers and necessary Land acquisition proposals of Bijapur main canal (beyond don river), 
and Tidagundi branch canal network for Mulwad Lift Irrigation UKP Stage - III (Package-II) 

 
 

III STUP consultants Private Limited 
 

S. No. Reference Clarification sought by Bidders Clarification given by KBJNL 

1 Refer Sl. No. 2 of the 
Clause 3.1.2 “The 

Criteria & Weightage” 
on page 7 / 69 of RFP 

document. 
 

We request that Eligibility criteria of similar single job 
of 1,00,000 Ha mentioned for “Past Experience of 
similar nature” may be revised as “similar single job of 
30,000 Ha and Cumulative area of the survey works of  
similar jobs to be not less than 1,00,000 Ha.” 
 

Will not be relaxed 
 
 
 
 

2 Refer Sl. No. 6 “Senior 
Geologist” of the Clause 

3.1.2 “The Criteria & 
Weightage” on page 8 / 
69 of RFP document. 

We request that “Senior Geologist “under Key 
Personnel may be replaced by “Geo technical 
engineer” which is more relevant to the above 
proposed project. 

Change not agreed 

3 Refer Sl. No. 7 of the 
Clause 3.1.2 “The 

Criteria & Weightage” 
on page 9 / 69 of RFP 

document. 
 

We also request you to consider “Hiring of the 
equipments / instruments” stated. 

Not permitted 
 
 
 
 

4 Refer Sl. No. 6 of the 
Clause 3.1.2 “The 

Criteria & Weightage” 
on page 8 and Clause 
5.1 (g) on page 11 / 69 

of RFP document. 
 

It is stated that a maximum of 2 packages will be 
assigned to a successful Consultant. If the bidder 
desire to quote for all the six packages, then he should 
be permitted to submit only two teams of CVs of “Key 
Personnel and Supporting Staff” and not six separate 
teams. Kindly clarify. 
 

Agreed.Para g.2 added in page 11 of the document and 
incorporated in the page 9 of the document. 
 
 
 
 

5 Refer Clause 6.9 on 
page 12 / 69 of RFP 

document. 
 

The EMD amount indicated is very high. Please 
consider EMD amount of Rs. 50,000/-. 

The EMD is 1.5% of the amount put to tender.Clause 
modified in page 12.  
 



6 Refer Clause 7.11 on 
page 14 / 69 of RFP 

document. 

!% Cess is applicable to Construction Contractors and 
not applicable to Consultants. Please confirm. 

Confirmed that the there is no labour cess.Para 7.11 is 
deleted in page 14/71 
 

7 Refer Clause 3.4 (ii) on 
page 18 / 69 of RFP 

document. 

Kindly furnish Section 5C. This clause is deleted.  

8 Refer Clause 3.4 on 
pages 18 & 19 / 69 of 

RFP document. 
 

Please confirm that “Section 5B, Section 5D, Section 
5E, Section 5F, Section 5E and Section 5G” to be read 
as “Section 5.2, Section 5.3, Section 5.4, Section 5.5,  
Section 5.6 and Section 5.7” respectively. 
 

5B may be read as 5.2         5G may be read as 5.6 
5D may be read as 5.3         5C – Deleted 
5E may be read as 5.4                   
5F may be read as 5.5                   
 

9 Refer Clause 9.10 ” Sl. 
No. 3 on page 25 and 

Sl. No. 6 “B. Supporting 
Staff” of the Clause 
3.1.2 “The Criteria & 

Weightage” on page 8 / 
69 of RFP document. 

 

Please confirm whether the CV of the Supporting Staff                
“Senior Surveyor” to be furnished. 

To be furnished 
 
 
 
 

10 Refer Clause 4.4 on 
page 28 / 69 of RFP 

document. 
 

Whether Service Tax can be shown separately and 
paid extra at the prevailing rates, as in any other 
Consultancy Contracts? 
 
We request you to modify the clause that the service 
tax shall be paid extra over and above our quoted 
rates at the rate applicable at the time of billing.  
Service tax is like any other indirect tax to be collected 
by the Consultant from the client and the same is 
remitted to the government account. 
 

Word “Service Tax “ is deleted .Modification as 
requested is carried out in para 4.4. of page 28.  
 

11 Refer Clause 4.5 on 
page 29 / 69 of RFP 

document. 
 

Kindly furnish the format “ANNEXURE – C”. Indemnity Bond format will be provided at the time of 
entering in to agreement.Clause 4.5 modified 
accordingly. 

12 Refer Clause 4.6 on 
page 29 / 69 of RFP 

document. 
 

Please confirm that the EMD of the unsuccessful 
bidders shall be returned within a month of award of 
this Consultancy tender. 
 
 

Will be returned.Accordingly clause 4.6 is amplified. 
 
 



13 Refer Clause 4.12 on 
pages 31 & 32 and 

Clause 4.17 (d) (2) on 
page 34 / 69 of RFP 

document. 
 

Settlement by Arbitration Clause shall be incorporated 
as follows: 
As followed in Consultancy agreements, the clauses 
on  “Arbitration” may be incorporated as below: 
 
Procedures for Dispute Resolution: 
Amicable Settlement: 
 

 KBJNL and the Consultant agree that, in the event 
of any dispute or difference whatsoever arising 
between them in connection with this Consultancy 
Agreement, they shall confer at least once to 
attempt to amicably resolve any such dispute or 
difference by mediation, conciliation or similar 
means.   

Arbitration: 
 

 Any dispute or controversy between the two 
parties, and which cannot be resolved by the 
Amicable Settlement within 30 days of referral, it 
shall be settled by arbitration in accordance with 
and subject to the Indian Arbitration and 
Conciliation Act 1996.  

The parties shall select one arbitrator by mutual 
consent and in case the parties do not come to 
mutual consent within 30 days, the party invoking 
arbitration shall seek the appointment of Arbitrator 
through Indian Council of Arbitration. The 
arbitration proceedings shall be conducted in 
English and the place of Arbitration shall be 
Bangalore. The arbitration decision and award 
shall be binding on both the parties, and 
judgement thereon may be entered in any court of 
competent jurisdiction. Pending arbitration award, 
the cost of sole Arbitrator and venue (if any) shall 
be shared in equal proportion between the two 
parties. 

Not agreed 
 
 
 
 



14 Refer Clause 4.17 (a) 
on page 33 / 69 of RFP 

document. 
 

MODIFICATION: 
 
“Modification of the terms and conditions of the 
Consultancy Agreement, including any modification of 
the Scope of Services, may only be made by written 
agreement between the Parties. Also, if the Consultant 
is required to modify the scope of Services due to 
change in Client‟s requirements, or due to any reason 
beyond their control, additional efforts spent by the 
Consultant for making such revisions shall be 
reimbursed.” 
 
Please confirm the above. 
 

 
Para 4.17 in page 33/71 is modified  
 
 
 

15 Refer Clause 4.18 on 
page 34 / 69 of RFP 

document. 
 

“Defects Liability Period” is not applicable to 
Consultants. 
 
Please confirm that the Security Deposit of the 
successful Consultant shall be released on completion 
of this Consultancy tender. 
 

 
Not agreed.The Security deposit will be released after 
the defect liability period. 
 
 
 
 

16 Refer Clause 7.4.1 
Page 52 & 53 

Topographical Survey 

We presume that our scope does not include 
topographical survey of command area at 50m grid 
intervals as the same is not considered in the 
Schedule-B and that the data of the same shall be 
made available to the successful bidder.  Kindly 
Clarify? 
 

 
Topographical survey conducted for an area of 237195 
Ha.Data in respect of this will be furnished.  Additional 
area topo survey will also to be conducted. 
 
 
 

17 Chainage & BM Stones Kindly clarify whether additional lead charges beyond 
50 m is considered for Chainage stones as the rate 
considered in the Schedule-B is basic rate? 

 
Should quote including the lead 
 
 

18 Sl. Nos. 7 & 8, Clause 
7.4.1 

Pages 54 
Block Level Plans 

 

Block Level survey at each CD location is envisaged.  
But the item is not envisaged in Schedule-B. Kindly 
Clarify? 
 

Included in the item 
 
 
 
 



 

19 Sl. Nos. 9, Clause 7.4.1 
Page 55 

Land acquisition 
proposals 

Detailed Plot wise Land acquisition is envisaged. 
Kindly Clarify? 
 
Also we request you to allow us to furnish 
computerized R.O.R.‟s since the total time allocated is 
only 9 Months and pursuing with most of the Revenue 
Offices to obtain R.O.R.‟s itself will consume 
enormous time. 
 

 
Agreed.Claue 9(iv) modified to icorporate the 
suggestion to give computerized ROR.  
 
 
 

20 Sl. No. 8, Schedule-B 
Land acquisition 

proposals 4(1) & JMC 

Conducting JMC with Revenue Officials and KBJNL 
staff after due co-ordination between the Departments 
for each canal takes a lot of time and various stages of 
approval are required and hence we request that the 
time taken for this activity shall be separately reckoned 
and fixed for each activity and shall not be included in 
the overall period of 9 Months.  Kindly clarify? 

Required co-operation will be given by the Department 
and the required period is included in the over-all period 
of 9 months 

21 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sl. No. 5, Clause 7.4.1 
Page 53 Trial Pits 

Item Nos. 3 & 4, 
Schedule-B                  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sl. No. 5, Clause 7.4.3, Page 54 specifies that Trial 
Pits be taken at 30m intervals.  However, Schedule-B 
states that the intervals of Trial Pits are at 30m.  Kindly 
clarify? 
The rates mentioned against these items are inclusive 
of trial pits for such a huge capacity of canal and 
appears to be very less.  Whereas the rate per cum of 
Trial pt up to 1.5m lift is Rs.104/- as per Item No.7, 
Page 133 of WRD SR for the year 2011-2012.  
Minimum quantity of each Trial pit works out to 1 x 1 x 
4, i.e. 4 Cum as per the specifications given in Sl. Nos. 
5, Clause 7.4.3, Page 54.  Thus, a total quantity of 4 x 
33 = 132 Cum is envisaged, the cost of which works 
out to 132 x 104 = Rs.13,728/- considering only 1.5m 
lift excluding trial bores at major structures, if any.  
However, the rates considered against items 4 & 5 are 
Rs.17,000/- & Rs.8500/- respectively which are 
inclusive of trial pits apart from Man power for 
Designs, Plans, LS, CS, Drawings, Estimates, Land 
acquisition proposals and DTP package wise with 
prescribed number of copies.  In view of this, we 
request you to revise the rates as applicable as per 
WRD SR for the year 2011-2012? 

 
Not accepted – Bidder to quote 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



22 Sl. No. 5, Clause 7.4.1 
Page 53 Trial Pits        

Excavation of Trial Pits at 30m intervals up to 4m 
depth or up to Hard rock along the approved 
alignments takes enormous time due to various 
reasons such as standing crops, objection from 
farmers as the land is not yet acquired by KBJNL, 
slushy soil, etc.  In view of this, we request you to 
conduct either trial bores or testing by Vertical 
Electrical Resistivity method at every 100m intervals at 
the latest S.R. rates which require less space and the 
results of the former are also accurate.  Kindly clarify? 

 
Not accepted 

23 Refer Clause 7.81 on 
pages 58 to 59 / 69 of 

RFP document. 
 

The Price Escalation clause shall be incorporated as 
follows: 
 
“In case the Project is not completed within the 
stipulated period due to no fault of the Consultant, then 
the Consultant shall be paid pro-rata additional fees 
and escalation in the fees/rates @ 15% p.a. for the 
extended period.” 

 
Not accepted 
 
 
 

24 Refer Clause 7.11 on 
pages 60 to 62 / 69 of 

RFP document. 
 

Kindly consider the  payment against each Stage 
milestone indicated in the table shall be made in the 
following ratio: 
 

1. 90% on Submission of each item of work and 
2. 10% on Approval of each item of work. 

 

 
Not accepted Payment shall be as indicted as per 
payment schedule 
 
 
 

25 Refer Clause 7.11 on 
pages 60 to 62 / 69 of 

RFP document. 
 

Please confirm that all payments shall be paid within 
15 days of submitting invoice and final payment within 
30 days of submitting invoice. 
 
As you are aware that the recent Union Budget 
brought more restrictions in procedural aspects of 
Service Tax (new Point of Taxation Rules 2011 of the 
Service Tax). As per the amended law, the service tax 
is payable on the basis of bills raised, the bills raised 
by us shall become payable within 21 days of its 
raising. In case of any discrepancy / disallowance of 
the bills raised, the same shall be informed to us with 
reasons in writing, within a week‟s time, so that the 
same can be resolved by discussions / rectifications in 
the services rendered.  

 
30 days from date of submission of the bill if bill is 
correct in all respects 
 
Will be informed 
 
 
 
 
 
 
 
 
 
 



 
On completion of our services relating to every 
milestone / stage of billing, we propose to send you a 
letter requesting you to confirm the same or inform us 
deficiency if any in meeting our obligations as provided 
in the Agreement, so that proper billing is done as 
stipulated by the amended law.  An acknowledgement 
of the completion of milestone services as laid out in 
this project agreement shall be provided to us on 
submission of the required submittals so that correct & 
complete bill for the services rendered, is raised.  
 
Trust you will co-operate to enable us to provide our 
best services to you and also meet our legal 
obligations of collecting the Service Tax from you and 
paying to the Government in time. 
 
Please confirm the above. 
 

 
Agreed 
 
 
 
 
 
 
 
 
 
 
30 days from date of submission of the bill if bill is 
correct in all respects 
  

26 Refer Clause 7.11 on 
pages 60 to 62 / 69 of 

RFP document. 
 

Since the Field investigation survey and Soil 
investigation involves mobilization of men and 
machinery and involves considerable direct cash 
expenditure, we request you to kindly make 30% 
advance payment against measurable items, i.e., on 
the amount quoted for survey work and  sub-soil 
investigation and 10% against other items, on award of 
work. 
 

 
Not agreed 
 
 
 
 
 
 

 

 

 

 

 

Executive Engineer KBJNL 
MLI Division No.1 Mattihal  



Clarifications issued during pre-bid meeting held on 10.01.2012 in the office of the Managing Director KBJNL Bangalore 
 
 
Name of Work : Consultancy services for Detailed survey, Investigation, Detailed engineering, Preparation of designs, Drawings, cost 

estimates, Draft tyender papers and necessary Land acquisition proposals of Bijapur main canal (beyond don river), 
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IV SEACON Private Limited Bangalore  
 

S. No. Reference Clarification sought by Bidders Clarification given by KBJNL 

1 Section 3.1.2, 

Sl. No. 2, P-7 

The marking criteria stipulates different marks for 
different number of projects executed, against the 
stipulated criteria of “one similar work …. for an area of 
1,00,000 Ha. on his / their own.” 

This tantamounts to the vendor having experience of 
having executed 5,00,000 Ha to secure minimum 
marks & more than 10,00,000 Ha to secure maximum 
marks. It is not likely that any vendor would have 
executed single projects of this magnitude, in as many 
number of projects within the country. 

Hence it is requested that the criteria of “one similar 
work …. for an area of 1,00,000 Ha. on his / their 
own.” may be amended to “1,00,000 Ha aggregate” 

KBJNL is requested to consider and modify the 
stipulated condition accordingly as suggested under.  

 “The Consultant shall have successfully completed 
similar works …. for an aggregate area of 1,00,000 
Ha. on his / their own. The Consultant should also 
have completed at least one project of similar work 
of area more than 20,000 Ha.” 

 
 
 
 
 
They are mutually exclusive 
 
 
 
 
 
 
 
 
 
 
 
Not accepted 

2 Section 7.1, P-13 Total Cost put to the Tender for 6 packages is Rs. 
12.03 Crores for a total area of 3,76,305 Ha. 
When we consider two packages with the maximum 
cost put to Tender, the total amount works out to only 
Rs. 633.70 Lakh, whereas, total area exceeds 
1,00,000 Ha. 

 
 
 
 
 
 
 



 

KBJNL is therefore requested to amend the condition 
to read as “Bidders will be permitted to accept 
consultancy assignment for not more than 3 
packages for value of 10.00 crores or 2,00,000 Ha 
which ever is lower. 

 
Not accepable 
 

3 Section 7.4.1, 
Para 1, P-52 

 
 
Section 7.7, P-57 

It is understood that KBJNL shall provide the 
Consultant with the Topographical Maps of the entire 
Command Area at the start of the project / date of 
Award of contract. 

 
KBJNL is requested to confirm. 

Soft copies of command area will be made available 

4 Section 7.4.1, 
Para 10, P-55 

Timely approval will facilitate in completion of the 
project without time overruns.  

KBJNL is therefore requested to specify the time limit 
for approval process for each stage. 

Refer Clause 7.8.1 

5 Section 7.4.1, Para 11, P-55 From the past experience, it is observed that the rates 
of certain items, in particular, Cement & Steel, keep 
changing every Quarter. The estimates are prepared 
based on the current Schedule of Rates adopting rates 
of Steel and Cement as per issue rate provided by 
KBJNL for the Quarter.    

Re-casting of estimates as per the latest issue rates is 
generally sought after submission of Estimates. This 
activity involves substantial effort.  

KBJNL is requested to kindly look into and address 
this issue. 

The Bidders should quote for inclusive revising of 
estimates 

6 Section 7.5(a), P-56 All the drawings and designs are computer based 
adopting various AutoCAD & applicable softwares. 
Drawings are generated on appropriate size drawing 
sheets, in the present day environment.  

KBJNL is requested to consider the above and amend 
the condition to read as “All approved drawings will 
be submitted in appropriate size drawing sheets in 
AutoCAD editable format in 01 Hard Copy and 05 
Soft Copies in CD” 

 
 

 
 
 
 
Not accepted 
 



7 Section 7.6, P-57 KBJNL is requested to intimate the likely date (period) 
of commencement for  
Package II. 

After 7 weeks from the date of  entrustment of works 
under Package-I 

8 Section 8, 

Para 4(iv), P-64 

As per prevailing practice Longitudinal sections are 
taken at every 30 m interval and Cross Sections at 
every 30 m interval with 5m Spot heights for width upto 
30 m from centre line for Main Canal and 15 m for the 
Distributaries, which suffices the design and estimate 
requirements. 

KBJNL is requested to modify the specifications 
appropriately. 

At 30 M. intervals 

9 Schedule ‘B’, Item No. 2 It is noticed that there is a mismatch between the 
estimated rate for this item in Figures and in Words. 

 

KBJNL is requested to clarify. 

Corrected in e-procurement 

10 Schedule ‘B’, Item No. 3 Item No. 3 & 4 of Schedule B are identical. 

 

KBJNL is requested to clarify / confirm. 

Corrected in e-procurement 

11 Schedule ‘B’, Item No. 4 Item No. 3 & 4 of Schedule B are identical. 

 

KBJNL is requested to clarify / confirm.S 

Corrected in e-procurement 

 

 

 

 

Executive Engineer KBJNL 
 MLI Division No.1 Mattihal  



Clarifications issued during pre-bid meeting held on 10.01.2012 in the office of the Managing Director KBJNL Bangalore 
 
 
Name of Work : Consultancy services for Detailed survey, Investigation, Detailed engineering, Preparation of designs, Drawings, cost 

estimates, Draft tyender papers and necessary Land acquisition proposals of Bijapur main canal (beyond don river), 
and Tidagundi branch canal network for Mulwad Lift Irrigation UKP Stage - III (Package-II) 

 
 

 

V    SUMADHURA GEOMATICA PVT. LTD., 

 
 

 

S. No. Reference Clarification sought by Bidders Clarification given by KBJNL 

1  The EMD as per item No. 4.6 is payable thro’ e-cash.  

It is requested to accept the EMD thro’ Bank 

Guarantee also as the number of packages to be 

tendered are more 

Not acceptable 

2  Refer to the item No. 707 of Section 7, it is stated that 

the data of the Topographic Survey will be provided by 

KBJNL.  The same data shall be made available to the 

Bidder even before the tendering as the quality of data 

shall form the basis Quoting the Financial Bid. 

Cannot be considered 

3  Please clarify the format of the survey data to be 

provided by KBJNL which forms the Base Map for 

further work.  Please clarify whether the Raw data of 

Survey also can be made available. 

Topographical Survey data will be provided to the 
successful Bidder 

 
     
 
 
 
           Executive Engineer KBJNL 
 MLI Division No.1 Mattihal  


